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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this modification, P00013, is issued as follows:

  Previous Contract Amount:              $2,845,100.65

  Amount of this action:                 $  156,972.00

  Current Contract Total:                $3,002,072.65

  Option 1200 manhours of Level of Effort in accordance with paragraph H.16 at an estimated cost of $120.50 per manhour and a Fixed Fee

of $10.31 per manhour.  The Estimated Cost of CLIN 0003 is increased by $144,600.00, from $241,000.00 to $385,600.00; CLIN 0003's Fixed

Fee is increased by $12,372.00, from $20,620.00 to $32,992.00; CLIN 0003's Total Estimated Amount is increased by $156,972.00, from

$261,620.00 to $418,592.00.

2. As a result of this action:

   A. The following pages are attached and made a part of this contract:

      Section  Pages#  Description

         B      B4   Page adds to SLIN 0003

         B       4   Page substitution to reflect increase level of Effort

         G       G    Page added for accounting data

         H       15   Page substituted for revised option hours

    B. Current contract obligation is increased by: $156,972.00.

    C. The hours available for option are decreased by 1200 from 13,077.12 to 12,877.12.

    D. The total manhours of level of effort on CLIN 0003 are increased by 1200 from 2000 to 3200.

 3. As a result of this modification, P00013, the contract amount is increased by $156,972.00.

 4. Except as provided herein, all other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 008 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0003          SERVICES LINE ITEM                                                                           $        418,592.00              __________________                                                                            __________________

                                                                                                                  ESTIMATED

              NOUN: ABRAMS SEP RESET MAP

              SECURITY CLASS: Unclassified

                This contract has the following CLINs:

                          CLIN 0003 MAP Services IAW Section C

                MAP IAW Section C

                Period of Performance:

                Contract award through 31 Dec 2004.

                Level of Effort:     3,200.00    *

                Estimated Cost:       $ 385,600.00  *

                Fixed Fee:            $  32,992.00  *

                Total Estimated Amt:  S 418,592.00  *

                      *MODIFIED BY P00013

                              (End of narrative B001)
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0003AA        SEP RESET PRODUCTION PLANNING                                          EA                    $        418,592.00              _____________________________                                                                 __________________

                                                                                                                  ESTIMATED

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: ABRAMS SEP RESET MAP

              PRON: EH4RS922EH    PRON AMD: 03    ACRN: AH

              AMS CD: 123207NC000

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004 (E)

                            $       418,592.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0003AA  EH4RS922EH             AH       2        $         261,620.00  $         156,972.00            $         418,592.00

        123207NC000                   4LUNRC

        B14LUX123NMC

                                                                           _________________

                                                         NET CHANGE    $         156,972.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AH        21   42020000046D8030P12320725AB  S20113                W56HZV           $         156,972.00                                                                                                          __________________

                                                                                          NET CHANGE    $         156,972.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       2,845,100.65              $         156,972.00              $       3,002,072.65
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION H - SPECIAL CONTRACT REQUIREMENTS

     H.15    Data Rights- Operation Sheets/ Checks Sheets

         The GDLS Manufacturing Operations and Check Sheets (technical data subject to DFARS Clause 252.227-7-13) updated under

this contract are not a deliverable, and the Government expressly waives any government rights under DFARS Clause 252.227-7013,"Right in

Technical Data- Noncommercial Items"(Nov 1995).

H.16     Option One

The Government has the unilateral right to add up to 13,077.12 manhours to the contract at an estimated cost of $120.5 per man hour and

a fixed fee of $10.31 per man hour. The Government may exercise this option at any time on or before 31 December 2004; may exercise the

option in more than one increment; and may add the additional hours to an existing CLIN or to a new CLIN.

      H.17    Option Two.

The Government has the unilateral right to add up to 24,000 manhours to the contract at an estimated cost of $135.75 per man hour and a

fixed fee of $11.61 per manhour.The Government may exercise this option at anytime on or before 31 December 2006; may exercise the

option in more than one increment; and may add the additional hours to an existing CLIN or to a new CLIN.

Upon exercise of this option, the Government has the unilateral right to extend the period of performance through 31 December 2006.

     H.18  Subcontracting Plan

The contractor's Small Business and Small Disadvantaged Business Subcontracting Plan(m1013) dated 4 May 01 is incorporated by reference.

                                               *** END OF NARRATIVE H 002 ***
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